

## Appendix F

<b>Proposal Deliverable</b>	<b>Product Roadmap</b>
<b>Level</b>	<b>High-Level (Preliminary)</b>
<b>Service Details</b>	<b>Product Delivery</b>
<b>Version</b>	<b>Proposal Attachment, Dated September 16, 2010</b>
<b>Client</b>	<b>Encell Technology</b>
<b>Market</b>	<b>Global</b>

Version	Delivered Product (Development Delivery)	Features	Delivery Timeline
1.0	<b>Proof-of-Concept (Prototype System)</b>	1.1 Demo Basic Features - Reporting Ability with Demonstration of Environmental Measurements	68 Days from Project Kick-off
	<b>Demonstration Wireframe Product</b>	1.2 Demo Basic Features - Trend Analysis for Monitoring	
		1.3 Demo Basic Feature - Accessing Remote Stored Data	
		1.4 Demo Basic Features - Graphical User Interface	
2.0	<b>Standalone System</b>	2.1 Functional Standalone Basic Features - Reporting Ability with Demonstration of Environmental Measurements	
	<b>Functional System (Basic)</b>	2.2 Functional Standalone Basic Features - Trend Analysis for Monitoring	154 Days from Project Kick-off
		2.3 Functional Standalone Basic Feature - Accessing Remote Stored Data	
		2.4 Functional Standalone Basic Features - Graphical User Interface	
		2.5 Functional Standalone Basic Features - Dry Alarm Integration from Battery Plant	
3.0	<b>Full-scale System with Vendor Interface</b>	3.1 Functional Vendor Integration Advanced Features - Reporting Ability with Demonstration of Environmental Measurements	240 Days from Project Kick-off
	<b>Functional System (Advanced)</b>	3.2 Functional Vendor Integration Advanced Features - Trend Analysis for Monitoring	
		3.3 Functional Vendor Integration Advanced Features - Accessing Remote Stored Data	
		3.4 Functional Vendor Integration Advanced Features - Graphical User Interface	
		3.5 Functional Vendor Integration Advanced Features - Dry Alarm Integration from Battery Plant	