

Appendix D

Service	Program and Project Management Services Performed by Project Manager Consultant
Solution	Network Monitoring and Management Solution for Battery Plant
Service Details	High-Level Service Plan
Version	Proposal Attachment, Dated September 16, 2010
Client	Encell Technology
Market	Global

Program and Project Management

Program and Project Planning

The goal will be to provide full-lifecycle program and project management activities for Encell's Network Monitoring and Management Solution from Day One Activities through Proof-of-Concept Development through Full-Scale Product Development and Customer Implementations. Due diligence program and project planning will be performed on all project activities.

Project Management

All Global-i, related-Encell, Partner, Vendor and Deployment activities will be continuously managed on a Day-to-Day basis throughout the Global-i engagement solution as proposed here.

Primary Lead and Support Roles for these Activities		
Components	Primary Lead	Guidance and Support
Program Planning and Management	Global-i	ENCELL
Project Planning and Management	Global-i	ENCELL